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SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD: 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities, 
quality assurance (CQA), quality control (CQC) and engineering activities for the period May 21 – 27, 2021. The 
Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security; 
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project 
Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the project 
SharePoint site is available at the following link:   

SITE HEALTH, SAFETY, AND SECURITY 
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period May 21 – 27, 2021 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments:  No incidents occurred during the reporting period. Over 30 Critical Control Verifications (CCV’s) 
were completed this week. 

COMMUNITY LIAISON 

• Notification sent to Mr. Sherwood for BIA #55 road closure 7 Jun thru 5 Nov 2021   
• Infectious Disease Plan updated and sent to STOI for approval.   

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS  
Weekly Progress Meeting: 
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on 
Wednesday, 26 May 2021 at 10:00; 

• EPA 
• Spokane Tribe of Indians 
• Jacobs 
• Army Corps of Engineers (USACE) 
• Dawn Mining Company (DMC)/Newmont  
• WME 
• AJAX 
• Stantec 

 
Meeting Action Items: 

• None  
 
 

PROJECT: Midnite Mine Remediation REPORT NO:       2021-09 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 
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EPA Plan/Document Approvals: 
• EPA approved the South Construction Support Zone Final Status Survey Work Plan on 24 May.  The 

approval included comments to clarify the work plan which will be addressed. 
 
Regulatory Site Visit(s): 

• None.   
 

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of May 21 – 27, 2021, the following activities were conducted:  

• Newmont excavated, hauled and placed low activity/low reactivity material from the west side of the 
South Waste Rock Pile (SWRP) and the Pit 4 Overburden Pile. Newmont placed these materials in the Pit 
4 Waste Containment Area (WCA). 

• Newmont extended the Pit 4 Vertical Dewatering Risers by 10-feet. 
• Newmont continued installation of Infiltration Collectors on the west side of the Pit 4 WCA. 
• Newmont added road surfacing material to the haul road between the Southwest Topsoil Pile and the 

New Topsoil Pile.  Newmont completed hauling topsoil after completion of road maintenance. 
• SLV Earthmovers continued crushing and screening material from the Hillside Waste Rock Pile (HSWRP) 

to produce Drain Gravel, Liner Bedding and Geomembrane Bedding Material. Newmont hauled these 
materials to stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec, 
2021). Estimated quantities of materials produced are presented in Table 1. 

• Collection of Quality Control samples from the crushing and screening operation continued with samples 
of all three products submitted to Budinger and Associates for gradation analysis. Gradations from 
samples collected last week conform with project specifications. 

• Stantec performed Method 9 visible emissions observations at the crushing and screening operation on 
the HSWRP on 28 May. Visible dust from the crushing operation conformed with project requirements. 

• Newmont began transferring water from the east cell to the west cell of the South Pond to test the 
integrity of the repairs completed last week.  Air was observed under 4 of the patches during water 
transfer.  Newmont suspended transferring water and punctured the effected patches to release the air 
pressure.  Northwest Linings is scheduled to repair the punctures on 1 Jun. 

• Hi-Tech Rockfall continued installing anchors for drapery mesh on the west side of the Pit 3. 
• Budinger and Associates completed drilling and installation of the South Pond Dewatering Well and 

piezometer in accordance with Engineering Change Notice (ECN) 2021-1. 
• Stantec performed South Pond Embankment Stability inspection on 25 May. The embankment remains 

stable and movement monitoring points remain within tolerance. 
 

Table 1 – 2021 Production Estimates  

Material 

Reporting Period Year-to-date Annual 
% 

Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

Haulage to Pit 4 
SWRP 17,919 30,912 173% 247,429 304,920 123% 40% 

HSWRP 1,889 196 10% 16,068 2,828 18% 4% 
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Material 

Reporting Period Year-to-date Annual 
% 

Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

Pit 4 
Overburden 4,651 29,092 625% 41,860 130,312 311% 39% 

Total 24,460 60,200 246% 305,357 438,060 143% 38% 
Aggregate Production 
Drain Gravel 8,500 5,711 67% 76,500 39,679 52% 13% 

Liner Bedding 0 837 -- 8,610 4,675 54% 51% 
Geomembrane 
Bedding 8,500 6,078 72% 76,500 41,989 55% 11% 

Total 17,000 12,626 74% 161,610 86,343 53% 12% 
Other 
Southwest 
Topsoil Pile 0 30,380 #DIV/0! 0 61,320 #DIV/0! 102% 

1 - Truck load assumed to be 27 yd3 

 

Stormwater Pollution Prevention Plan (SWPPP) 

• Stantec performed the weekly SWPPP inspection on 27 May.  No new BMPs or maintenance activities 
identified. 

• Newmont completed repairs and improvements to the stormwater BMPs along the New Access Road. 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

• None. 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• Tesab TS2700 2 Deck Screen 

The following equipment was demobilized from the Site during this reporting period. 
• None.  

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and 
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery. 
 
Materials:  

The following material was delivered to the Site during this reporting period. 
• Clean 2-1/2” Minus rock from Highland quarry. 

CONSTRUCTION QUALITY ASSURANCE 
Dust Control and Monitoring  
 
Seven dust monitors operated on site at the locations and for the time intervals listed in Table 1 below.  There 
were two exceedance events with regard to the TSP action level (260 µg/m3) during this time-period.  

1. The first event involved Samper ES-7 located in the area northeast of crushing and screening operations 
on Monday (5/24/2021) and was due to dust generated by crushing operations coupled with windy 
conditions (approximately 13 mph).  The crushing and screening contractor increased the amount of 



 
Midnite Mine Project Report, 

May 21 – 27, 2021 

 

Page 4 of 1  

water used for dust suppression in the area around the crusher.   This exceedance event lasted for less 
than one hour.  

2. The second event involved all samplers on Thursday (5/27/2021) and was due to a regional dust storm 
caused by high winds.  Sampler alarms were received starting at approximately 3:00 p.m. and all 
samplers were turned off by 4:10 p.m.   The dust storm abated by approximately 7:00 p.m. and all 
monitors were turned back on for the remainder of the night shift. 

Table 2 - TSP Dust Monitoring Locations during reporting period May 21 – 27, 2021  

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
ur

s 

ES-1 (stationary) Midnite Mine Top of Pit 4 03/23/21 D/N   D/N D/N D/N D/E 
ES-2 (stationary) Midnite Mine Southeast Boundary 03/23/21 D/N   D/N D/N D/N D/E 
ES-3 (stationary) Midnite Mine West Boundary 03/23/21 D/N   D/N D/N D/N D/E 
ES-4 (roving) Northeast Side of the SCSZ 04/16/21 D/N   D/N D/N D/N D/E 
ES-5 (roving) Northeast of the Mid-SWRP  03/24/21 D/N   D/N D/N D/N D/E 

ES-6 (roving) East of HSWRP above High Road  03/23/21 D/N   D/N D/N D/N D/E 

ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 D/N   E/N D/N D/N D/E 
ES-8 (stationary) Northeast Rim of Pit 3 05/19/21 O   O O O O 
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.) – No Operation 
O=Off - Special Circumstances 

* Equipment malfunction (Battery/Power Supply or Other) 

Project Documentation  
Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices 
(DCNs), Non-Compliance Notifications (NCNs), Requests for Information (RFIs), Submittals, and Other Items 
received during this time-period are shown in the table below: 
 
CQA Documentation 

CQC-CQA Field Acceptance Forms 
Acceptance 
No. 

Title CQC-CQA Issue Date 

2021-05 West Infiltration Collection System (WICS) – Main Channel, Section 9 
Subgrade Inspection 

5/18/2021 

2021-06 WICS – Finger Drain 2, Section 9 Subgrade Inspection 5/19/2021 
2021-07 WICS – Finger Drain 3, Section 4 Subgrade Inspection 5/21/2021 
Project DCNs 
DCN No. Title Submittal Date EPA Response Date 
None    
Project ECNs 
ECN No. Title Submittal Date EPA Response Date 
2021-01 Monitoring and Control of Phreatic Levels in 

the South Pond Embankment 
 
EPA Comments – Provide a summary report 
of findings with a final plan for dewatering.  If 
dewatering is necessary, include a schedule 
for dewatering. 
 

3/19/2021 Conditional Approval 
Received on 5/11/2021 
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Dewatering well pump test scheduled for 
Friday (5/28/2021). 

Notice of Non-Compliance 
NNC No. and 
Dates 

Title/Description CQA  CQA/EPA Response 
Date(s) 

NNC 2020-01 
11/5/2020 

South Pond Emergency Spillway Grout 
  
Grout Placement at Supplemental GCS 
Completed on  5/12/2021 
 
Provide 28-day Compressive Strength Grout 
Results due on 6/9/2021. 

Close-out TBD NNC 2020-01 Close-
out Pending 
Completion of the 
Supplemental GCS at 
GCS-04 

Project RFIs 
 
RFI No. 

 
Title 

 
CQC Submittal Date 

CQA/EPA Response 
Date(s) 

HC-2021-01 Manhole Elevations 
Effluent Pipeline 
 

5/11/2021 CQA Acceptance 
5/14/2021 

EPA Approval 
5/24/2021 

HC-2021-03 T-Post Weight 
Effluent Pipeline 
 
Follow Installation Requirements and include 
in Weekly SWPPP Inspections. 

5/17/2021 CQA Acceptance 
5/20/2021 

EPA Approval 
5/24/2021 

HC-2021-04 Fiber Optic Cable Materials - Connectors 5/26/2021 CQA – TBD 
EPA - TBD 

2021-04 Earthen Berm Pipe Anchor 
Design Engineer Input Required 

5/26/2021 CQA – TBD 
EPA - TBD 

Submittals 
Submittal No. Title CQC Submittal Date CQA/EPA Response 

Date(s) 
HC-02160-01 
 

A-Jacks for Bank Stabilization 
Effluent Pipeline 
 
EPA Request for Additional Information 
5/17/2021 – Received 5/19/2021 
(Attachment J-4 and Blue Creek Effluent 
Pipeline Overview). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

4/26/2021 CQA Acceptance 
5/10/2021 

EPA Approval 
5/24/2021 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

HC-01575-01.4 SPCC 
Effluent Pipeline 
 
EPA Comments Received on 5/20/2021 
Resubmit with Changes 
 
Response to Comments Sent on 5/25/2021 

5/13/2021 CQA Acceptance 
5/14/2021 
EPA - TBD 

HC-02567-01.1 Contech Corrugated Culverts 
Effluent Pipeline 
 
 
 
 

4/26/2021 CQA Acceptance 
5/13/2021 

EPA Approval 
5/24/2021 

HC-02274-01.1 Geotextile (16-oz. Non-Woven) 
Effluent Pipeline 
 

5/14/2021 CQA Acceptance 
5/14/2021 

EPA Approval 
5/24/2021 

HC-01570-01.4 Addendum to CSWPPP 
Effluent Pipeline 
 
Clarify when revegetation will occur in 
completed areas and whether or not 
Newmont will add to these areas to SWPPP 
inspections. 

5/10/2021 CQA Acceptance 
5/14/2021 

EPA Approval 
5/27/2021 
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HC-02140-01.6 Proposed Dewatering Plan 
Effluent Pipeline 
 

5/24/2021 CQA Acceptance 
5/25/2021 
EPA - TBD 

HC-01551-01.4 Traffic Control Plan with Added Diagrams 
Effluent Pipeline 
 

5/24/2021 CQA Acceptance 
5/24/2021 
EPA - TBD 

HC-01018-01.2 Survey Equipment Specifications 
Effluent Pipeline 
 
 

5/5/2021 CQA Acceptance 
5/24/2021 

EPA Approval 
5/24/2021 

HC-Drawing 
10-92 
(Note 3)-01.3 

Foam Insulation for Culverts 
Effluent Pipeline 
 

5/24/2021 CQA Acceptance 
5/25/2021 

EPA - No Exceptions 
5/26/2021 

HC-02160-01.1 Erosion Control Materials 
Effluent Pipeline 
 

5/20/2021 CQA Acceptance 
5/20/2021 
EPA - TBD 

01300-04 Rockfall Mitigation Material Information 5/4/2021 CQA Acceptance 
5/27/2021 
EPA - TBD 

Other Items 
Item Title Comments 

None   

Copies of the updated CQA Logs are located on the project SharePoint site under the 2021 CQA Folder.  

Site Inspections  
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 
• Weekly Coordination Meeting with Halme Construction - Effluent Pipeline. 
• South Pond Commissioning Requirements Meeting 

Initial Phase Inspections 
• Effluent Pipeline 

Follow-up Phase and Ongoing Inspections 
• Ongoing South Pond Liner Inspections 
• Hi-Tech Rockfall – Proof tests on wire anchors installed for the Pit 3 wire mesh curtain (west side). 
• WICS - Subgrade inspections for sections of the main channel and finger drains (2 and 3). 
• Checks on Mine Waste Placement in Pit 4 – Only low activity/low reactivity material from the SWRP and 

the Upper and Middle Overburden Piles were placed- no restrictions on placement. 
• South CSZ – Topsoil Stockpile Removal. 
• Periodic observations on placement of construction debris/trash in the Pit 4 WCA. 
• Pit 4 Dewatering Riser Installation - 270 feet total for UDS and 230 feet total for WRDS. 

Completion Inspections 
• None 
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THREE WEEK LOOKAHEAD SCHEDULE 
A copy of the Three Week Lookahead Schedule is provided as Attachment A. 
 
Report completed and submitted by: 
 
Andrew Liffring, P.E. 
Project Construction Director 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below. 
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Figure 1 – Excavation, loading, and hauling at the South Waste Rockpile. 
 

 
Figure 2 – Excavation, loading, and hauling at the Pit 4 Overburden. 
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Figure 3 – Excavation, Loading, and Hauling of material from Pit 4 Overburden. 
 

 
Figure 4 – New riser sections installed for Pit 4 dewatering pumps. 
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Figure 5 – Utility Crew Prepping Subgrade for WICS Finger Drain 3, Looking West  
 

 
Figure 6 – Crushing and screening operations at the HSWRP 
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Figure 7 - Excavation, Loading and Hauling of topsoil at the CSZ. 
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Figure 8 – Budinger drilling a monitoring well near South Pond 
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Figure 9- Trapped air under South Pond liner repairs. 
 

 
Figure 10 – Proof Test on Southernmost Pit 3 Grouted Wire Anchor for Mesh Curtain – West Side of Pit 3 
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 



Activity ID Activity Name RD %
Complete

Start Finish

17. Excava17. Excavation and placement of materials into Pit #4 129d 29-Mar-21 A 29-Apr-22

17-1240 Excavate and Haul SWRP (Middle Zone Mining -All Phase A) Pit#4 129d 57% 29-Mar-21 A 29-Apr-22

17-1220 Excavate and Haul Pit 4 Overburden middle section 90d 21% 12-May-21 A 05-Oct-21

18. Comple18. Complete Repair of South Pond 10d 23-Apr-21 A 11-Jun-21

18-1040 Support South Pond Pumping Station construction  Commision South Pon 10d 50% 23-Apr-21 A 11-Jun-21

18-1030 Install South Pond Piezometer 3d 80% 17-May-21 A 02-Jun-21

18-1150 Commission the South Pond 10d 0% 28-May-21 11-Jun-21

20. Haul an20. Haul and place Cover material over the Pit#4 WCA 145d 29-Mar-21 A 23-May-22

20-1050 Haul Crushing and Screening Rejects Material to Pit#4 140d 4% 29-Mar-21 A 16-May-22

20-1060 Produce Geomembrane Bedding for Pit#4 140d 11% 29-Mar-21 A 16-May-22

20-1070 Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 145d 11% 29-Mar-21 A 23-May-22

26. Constr26. Construct the new WTP and Pipeline for discharge 60d 28-May-21 23-Aug-21

26-1270 Place erosion control Best Management Practices on New Stockpile surfac 5d 0% 28-May-21 04-Jun-21

26-1300 Haul mine waste materials to Pit#4 60d 0% 28-May-21 23-Aug-21

26-1290 Revegetate New Topsoil Stockpile 2d 0% 09-Jun-21 10-Jun-21

26-3070 Erosion Control BMP's & Site Controls 20d 0% 21-Jun-21 19-Jul-21

27. Produc27. Produce drain rock and other materials necessary for the sub-waste liner system 141d 29-Mar-21 A 17-May-22

27-1000 Produce Drain Gravel for Pit 3 141d 13% 29-Mar-21 A 17-May-22

27-1030 Haul Drain Gravel, Stockpile (301k cy) 141d 13% 29-Mar-21 A 17-May-22

27-1060 Produce Liner Bedding for Pit 3 14d 51% 28-Apr-21 A 17-Jun-21

27-1070 Haul Liner bedding to Stockpile for Pit 3 (15,000 cy) 14d 51% 28-Apr-21 A 17-Jun-21

28. Initiate 28. Initiate construct of the Pit#3 sump including initial construction of underdrain ri 31d 03-May-21 A 13-Jul-21

28-1250 Install rock fall protection 31d 40% 03-May-21 A 13-Jul-21

28-1150 Route new temporary line from GW54 to Southpond-weld 6d 0% 11-Jun-21 18-Jun-21

28-1170 Route waterline draining current WTP into Pit #3 to South Pond 5d 0% 21-Jun-21 25-Jun-21

Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr
May 23 May 30 Jun 06 Jun 13 Jun 20

 Midnite Mine RAWP - Three Week Look Ahead Data Date: 28-May-21     
Print Date: 28-May-21    

Summary
Actual Work
Remaining Work
Critical Remaining Work
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